Project: Quantum Lights and Sounds Services Inventory Management System

Project Start: 1/26/25

Week	Progress	Task	Start	Duration	End
Week 1	100.00%	Making of Assignment	1/26/25	3	1/29/25
Week 2	100.00%	Potential Client Interview	1/29/25	6	2/4/25
Week 3	100.00%	Client Signing of Consent	2/4/25	2	2/6/25
Week 3	100.00%	Initial Requirements Discussion	2/6/25	5	2/11/25
Week 4	100.00%	Detailed Requirements Meeting	2/11/25	2	2/13/25
Week 4	100.00%	Requirement Approval	2/13/25	5	2/18/25
Week 5	100.00%	System Design Preparation	2/18/25	7	2/25/25
Week 6	100.00%	Review System Design	2/25/25	2	2/27/25
Week 6	100.00%	Finalize Design	2/27/25	5	3/4/25
Week 7	100.00%	Front End Coding	3/4/25	9	3/13/25
Week 8	100.00%	Code Testing	3/13/25	5	3/18/25
Week 9	100.00%	Back End Coding	3/18/25	7	3/25/25
Week 10	100.00%	Code Testing	3/25/25	2	3/27/25
Week 10	100.00%	Big Fixing	3/27/25	5	4/1/25
Week 11	100.00%	Code Testing	4/1/25	2	4/3/25
Week 11	100.00%	Bug Fixing	4/3/25	5	4/8/25
Week 12	50.00%	Final Testing	4/8/25	3	4/11/25
Week 12	0.00%	Team Meeting	4/11/25	0	4/11/25
		Total Working Days:		75